
 

 

 

INDEPENDENT ENVIRONMENTAL 

ENGINEERS, SCIENTISTS AND 

CONSULTANTS 

Solutions for Life TM 

Malcolm Pirnie, Inc. 

17-17 Route 208 North, 2nd Floor 

Fair Lawn, NJ 07410 

T: 201.797.7400   F: 201.797.4399 

www.pirnie.com 

August 10, 2008 
 
Ms. Sharon Fang 
Remedial Project Manager (3HS21) 
U.S. EPA Region III 
1650 Arch Street 
Philadelphia, Pennsylvania 19103-2029 
 
Re:  Metal Bank Cottman Avenue NPL Site 

Monthly Report due August 10, 2007 
Reporting Period:  July 1 through July 31, 2008 
 

Dear Ms. Fang: 
 
As provided in Paragraph 31 of the Utility Consent Decree, and on behalf of the Cottman 
Avenue PRP Group, Malcolm Pirnie as the Supervising Contractor is submitting to USEPA 
three copies of a written monthly progress report.  Copies of the monthly progress reports 
are attached to this letter.  
 
Please contact the Designated Project Coordinator, Dr. John Dobi (973.430.8036) or me 
(610.360.4895) if you need additional information regarding this submission. 
 
Very truly yours, 
MALCOLM PIRNIE, INC. 

Wyn V. Davies, CIH 
Senior Associate 
 
Cc: Cottman Avenue PRP Group 
 Steering and Technical Committees 
 Joseph Vitale, P.E. 
 Raymond E. Lees, P.E., CHMM 
 Dan J. Jordanger, Esquire 
 
Enclosures 
3809009 
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Name: Wyn Davies (Malcolm Pirnie, Inc.) Title: Project Manager 

Telephone No.: (610) 360-4895 Telefax No.:  (610) 768-5817 

Reporting Period: July 1 through July 31, 2008 
(a) Describe the actions which have been taken toward achieving compliance with the 

Consent Decree during the previous month: 

• The Contractor was mobilized to the site and initiated work (clearing and grubbing) on 
June 30th and the remedial action continued throughout the month of July mainly focused 
on site preparation, soil & sediment controls, work zone delineation, and preparation for 
sheet pile installation.  

• The Courtyard excavations were implemented and materials stored on site. 

• The Group provided access to the site for the US EPA to monitor the work related to the 
approved RAWP. 

(b) Include a summary of all results of sampling and tests and all other data received or 
generated by Settling Third-Party Defendants or their contractors or agents in the 
previous month: 

• Background Air Monitoring – Samples obtained and results not yet reported. 
• Contents of previous unidentified UST – Sample obtained for potential characterization 

for waste disposal options.  Detailed sampling anticipated in next reporting period.   
(c) Identify all work plans and other deliverables required by the Consent Decree 

completed and submitted during the previous month: 

• Off-Site shipment of waste materials from Site (7/2/08) 

• Sub-Contractor list (7/10/08) 

• Sheet pile installation work plan (7/31/08) 

(d) Describe all actions, including, but not limited to, data collection and implementation of 
work plans, which are scheduled for the next month and provide other information 
relating to the progress of construction, including, but not limited to, critical path 
diagrams, Gantt charts, and Pert charts: 
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• The current construction schedule is attached that includes critical dependencies for the 
performance of the work.  Also, a PERT chart for the project is attached. 

• The anticipated construction activities during the next reporting period include: 
o Installation of the sheet pile wall 
o Installation of the soil management pad 
o Installation of water treatment facility 
o Abandon wells and piezometers 
o Characterize and ship waste soils from the Courtyard Area 
o Excavate soil areas SA-2 and SA-3 
o Maintain turbidity curtains in sheet pile wall area 
o Continue monitoring of site for HSE compliance 

) (e) Include information regarding percentage of completion, unresolved delays 
encountered or anticipated that may affect the future schedule for implementation of 
the Work, and a description of efforts made to mitigate those delays or anticipated 
delays: 
• Construction estimated less than 5% complete 
• No delays in construction are anticipated as of this reporting period 
 

(f) Include any modifications to the work plans or other schedules that Settling Third-
Party Defendants have proposed to EPA or that have been approved by EPA: 
• Notice to the EPA was provided to obtain certification of the waste receiving facilities 

proposed for use by the Settling Defendants 
) (g) Describe all activities undertaken in support of the Community Relations Plan during 

the previous month and those to be undertaken in the next month: 
• The Group undertook notification of the site’s neighbors of commencement of 

construction activities.  The Group intends to coordinate with EPA on its community 
outreach endeavors on an as needed basis trough the construction. 
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Submittal Schedule

       800 Receive Notice To Proceed with
Construction

0 06JUN08A 100

       840 Post- Monitoring Plan Submission by MP 0 01SEP08 0

Construction Schedule

       810 Mobilization Procurements 16 06JUN08A 15JUL08A 100

       100 POTW Discharge Permit 25 09JUN08A 11AUG08 84

       110 Air Monitoring(2 Weeks Prior to Mob &
Construct)

99 17JUN08A 03NOV08 35

       120 Quaker City YC Letter 1 23JUN08A 23JUN08A 100

       130 St. Vincent School Letter 1 23JUN08A 23JUN08A 100

       140 Mobilize 3 27JUN08A 15JUL08A 100

       170 Survey Support 102 30JUN08A 18NOV08 27

       180 Site Vegetation Clearing 3 30JUN08A 03JUL08A 100

       190 Erosion Controls Install 6 30JUN08A 18JUL08A 100

       150 Aerial Photos ( 1 pre,1post, 2 progress
=4)

118 01JUL08A 12DEC08 21

       160 Set Temp. Support Trailer 1 01JUL08A 01JUL08A 100

       240 Grubbing 49 07JUL08A 12SEP08 43

       200 CY1+ CY2 Excavation/ 2' Backfill 1 11JUL08A 14JUL08A 100

       260 Set Const. Support Facilities 2 11JUL08A 14JUL08A 100

       210 Courtyard Excavation / R/R Track
Removal

3 14JUL08A 15JUL08A 100

       870 Sheetpile Sub Mobilize to Site 1 14JUL08A 18JUL08A 100

       290 Remove C-L Fence South + West
Shorelines

3 15JUL08A 18JUL08A 100

       250 Prep. Soil Handling + H2o Treatment
Area.

2 16JUL08A 18JUL08A 100

       280 Mobilize+ Set H2o Treatment System 3 18JUL08A 18JUL08A 100

       320 Prep. Sheet Wall Install Area 34 21JUL08A 05SEP08 32

       270 Construct Soil Handling Pad (155'X155') 7 21JUL08A 30JUL08A 100

       310 Abandon Monitor Wells. 9 21JUL08A 01AUG08A 100

       300 Take/ Record Ground Water Level
Readings

0 28JUL08A 01AUG08A 100

       880 Drive Zone 3 Sheet Pile Wall 9 01AUG08A 14AUG08 22

       370 Bathymetric survey support (pre and
post)

71 11AUG08 17NOV08 0

       440 Excavate SA-2 Post-Ex Sampling +
Backfill

7 11AUG08 19AUG08 0

       430 Off-Site Transportation and Disposal 54 12AUG08 24OCT08 0

       360 Turbidity Monitoring 67 14AUG08 14NOV08 0

       890 Drive Zone 2 Sheet Pile Wall 16 15AUG08 05SEP08 0

       220 Courtyard Backfill (12" soil cap) 3 18AUG08 20AUG08 0

       450 Excavate SA-3 + Backfill 3 20AUG08 22AUG08 0

       380 Install / Mantain Turbidity Curtain 18 21AUG08 15SEP08 0

       400 Construct Shoreline Access Road West
Slope.

2 21AUG08 22AUG08 0

2008 2009
JUN JUL AUG SEP OCT NOV DEC JAN

9 16 23 30 7 14 21 28 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12

Receive Notice To Proceed with Construction

Post- Monitoring Plan Submission by MP

Mobilization Procurements

POTW Discharge Permit

Air Monitoring(2 Weeks Prior to Mob & Construct)

Quaker City YC Letter

St. Vincent School Letter

Mobilize

Survey Support

Site Vegetation Clearing

Erosion Controls Install

Aerial Photos ( 1 pre,1post, 2 progress =4)

Set Temp. Support Trailer

Grubbing

CY1+ CY2 Excavation/ 2' Backfill

Set Const. Support Facilities

Courtyard Excavation / R/R Track Removal

Sheetpile Sub Mobilize to Site

Remove C-L Fence South + West Shorelines

Prep. Soil Handling + H2o Treatment Area.

Mobilize+ Set H2o Treatment System

Prep. Sheet Wall Install Area

Construct Soil Handling Pad (155'X155')

Abandon Monitor Wells.

Take/ Record Ground Water Level Readings

Drive Zone 3 Sheet Pile Wall

Bathymetric survey support (pre and post)

Excavate SA-2 Post-Ex Sampling + Backfill

Off-Site Transportation and Disposal

Turbidity Monitoring

Drive Zone 2 Sheet Pile Wall

Courtyard Backfill (12" soil cap)

Excavate SA-3 + Backfill

Install / Mantain Turbidity Curtain

Construct Shoreline Access Road West Slope.
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       230 Construct Site Entrance Road 2 21AUG08 22AUG08 0

      1000 Construct Mattresses 51 25AUG08 03NOV08 0

       410 Sediment Excavation / Backfill 10 26AUG08 08SEP08 0

       990 Subaqueous Cap Sub Mobilize to Site 6 01SEP08 08SEP08 0

       460 Remove 4,000 gal. UST and Dispose 4 04SEP08 09SEP08 0

       900 Drive Zone 1 Sheet Pile Wall 10 08SEP08 19SEP08 0

      1020 Install Turbidity Barrier 3 09SEP08 11SEP08 0

       420 Install Rip/Rap Shoreline Protection 2 09SEP08 10SEP08 0

      1010 Load/ Truck Mattresses to Site (Weekly) 2 09SEP08 10SEP08 0

       910 Install Zone 3 Wale 6 10SEP08 17SEP08 0

      1030 Place Mattresses/ Install Stone Buttress 20 12SEP08 09OCT08 0

       920 Install Zone 2 Wale 9 17SEP08 29SEP08 0

       470 Excavate SA-4/5 Post-Ex Sampling and
Backfill

30 22SEP08 31OCT08 0

       540 Power Wash Bldg. #7 4 25SEP08 30SEP08 0

       930 Install Zone 1 Wale 6 29SEP08 06OCT08 0

       500 Break / Size Concrete Debris for Backfill 4 02OCT08 07OCT08 0

       550 Sealing of Bldg.#7 8 02OCT08 13OCT08 0

       330 Sheet Pile Wall Monitoring 35 06OCT08 21NOV08 0

       940 Sheet Pile Wall Sustantially Complete 0 06OCT08 0

      1040 Place Mattresses/ Install Stone Buttress 20 10OCT08 06NOV08 0

       490 Set Subgrade Southern Area from South
to North

4 16OCT08 21OCT08 0

       510 Install New Monitor Wells = (6) 4 16OCT08 21OCT08 0

       520 Install Non-Woven Geotextile at Southern
Cap

15 21OCT08 10NOV08 0

       530 Install Two Foot Soil Cap at Southern
Area.

15 21OCT08 10NOV08 0

       590 Demobe H2o Treatment Facility 2 29OCT08 30OCT08 0

       580 Demo Soil Handling Area 4 29OCT08 03NOV08 0

       950 Install Anchor Tiebacks 7 03NOV08 11NOV08 0

       480 LNAPL Monitoring Trench, Piping and
Structures

6 03NOV08 10NOV08 0

       820 Pre-Final Inspection 1 05NOV08 05NOV08 0

       560 Remove and Dispose Remainder C-L
Fence

4 05NOV08 10NOV08 0

       570 Install New Chain Link Fence 17 06NOV08 28NOV08 0

      1050 Place Mattresses/ Install Stone Buttress 15 07NOV08 27NOV08 0

       960 Pour Concrete Deadmen 7 11NOV08 19NOV08 0

       610 Final Survey for As-builts 2 19NOV08 20NOV08 0

       970 Backfill Deadmen/ Anchors 3 19NOV08 21NOV08 0

       600 Seeding and Mulching 7 19NOV08 27NOV08 0

2008 2009
JUN JUL AUG SEP OCT NOV DEC JAN

9 16 23 30 7 14 21 28 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12

Construct Site Entrance Road

Construct Mattresses

Sediment Excavation / Backfill

Subaqueous Cap Sub Mobilize to Site

Remove 4,000 gal. UST and Dispose

Drive Zone 1 Sheet Pile Wall

Install Turbidity Barrier

Install Rip/Rap Shoreline Protection

Load/ Truck Mattresses to Site (Weekly)

Install Zone 3 Wale

Place Mattresses/ Install Stone Buttress

Install Zone 2 Wale

Excavate SA-4/5 Post-Ex Sampling and Backfill

Power Wash Bldg. #7

Install Zone 1 Wale

Break / Size Concrete Debris for Backfill

Sealing of Bldg.#7

Sheet Pile Wall Monitoring

Sheet Pile Wall Sustantially Complete

Place Mattresses/ Install Stone Buttress

Set Subgrade Southern Area from South to North

Install New Monitor Wells = (6)

Install Non-Woven Geotextile at Southern Cap

Install Two Foot Soil Cap at Southern Area.

Demobe H2o Treatment Facility

Demo Soil Handling Area

Install Anchor Tiebacks

LNAPL Monitoring Trench, Piping and Structures

Pre-Final Inspection

Remove and Dispose Remainder C-L Fence

Install New Chain Link Fence

Place Mattresses/ Install Stone Buttress

Pour Concrete Deadmen

Final Survey for As-builts

Backfill Deadmen/ Anchors

Seeding and Mulching
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       980 Sheet Pile Wall Installation Complete 0 21NOV08 0

      1060 Supaqueous Cap Work Complete 0 27NOV08 0

       620 Demobe Temporary Facilities 4 03DEC08 08DEC08 0

       830 Final Inspection 1 05DEC08 05DEC08 0

2008 2009
JUN JUL AUG SEP OCT NOV DEC JAN

9 16 23 30 7 14 21 28 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12

Sheet Pile Wall Installation Complete

Supaqueous Cap Work Complete

Demobe Temporary Facilities

Final Inspection
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       100 84
POTW
Discharge

25
4

09JUN08A 11AUG08

       110 24
Air
Monitoring(2

99
64

17JUN08A 03NOV08

       120
Quaker City
YC Letter

1
0

23JUN08A 23JUN08A

       130
St. Vincent
School Letter

1
0

23JUN08A 23JUN08A

       140
Mobilize 3

0
27JUN08A 15JUL08A

       150 -5
Aerial Photos
( 1 pre,1post,

118
93

01JUL08A 12DEC08

       160
Set Temp.
Support

1
0

01JUL08A 01JUL08A

       170 13
Survey
Support

102
75

30JUN08A 18NOV08

       180
Site
Vegetation

3
0

30JUN08A 03JUL08A

       190
Erosion
Controls

6
0

30JUN08A 18JUL08A

       200
CY1+ CY2
Excavation/

1
0

11JUL08A 14JUL08A

       210
Courtyard
Excavation /

3
0

14JUL08A 15JUL08A

       220 15
Courtyard
Backfill (12"

3
3

18AUG08 20AUG08

       230 75
Construct
Site Entrance

2
2

21AUG08 22AUG08

       240 30
Grubbing 49

28
07JUL08A 12SEP08

       250
Prep. Soil
Handling +

2
0

16JUL08A 18JUL08A

       260
Set Const.
Support

2
0

11JUL08A 14JUL08A

       270
Construct
Soil Handling

7
0

21JUL08A 30JUL08A

       280
Mobilize+ Set
H2o

3
0

18JUL08A 18JUL08A

       290
Remove C-L
Fence South

3
0

15JUL08A 18JUL08A

       300
Take/ Record
Ground

0
0

28JUL08A 01AUG08A

       310
Abandon
Monitor

9
0

21JUL08A 01AUG08A

       320 6
Prep. Sheet
Wall Install

34
23

21JUL08A 05SEP08

       330 10
Sheet Pile
Wall

35
35

06OCT08 21NOV08

       360 15
Turbidity
Monitoring

67
67

14AUG08 14NOV08

       370 14
Bathymetric
survey

71
71

11AUG08 17NOV08

       380 59
Install /
Mantain

18
18

21AUG08 15SEP08

       400 62
Construct
Shoreline

2
2

21AUG08 22AUG08

       410 62
Sediment
Excavation /

10
10

26AUG08 08SEP08

       420 62
Install
Rip/Rap

2
2

09SEP08 10SEP08

       430 30
Off-Site
Transportation

54
54

12AUG08 24OCT08

       440 63
Excavate
SA-2 Post-Ex

7
7

11AUG08 19AUG08

       450 75
Excavate
SA-3 +

3
3

20AUG08 22AUG08

       460 63
Remove
4,000 gal.

4
4

04SEP08 09SEP08

       470 -1
Excavate
SA-4/5

30
30

22SEP08 31OCT08

       630
Rec Revised
Design

1
0

23FEB07A 23FEB07A

       640
Prepare Draft
WP Vol. #1

31
0

03JAN07A 09FEB07A

       650
Malcoln
Pirnie/PRP

10
0

12FEB07A 23FEB07A

       660
Finalize Draft
WP Vol. #1

4
0

26FEB07A01MAR07A

       670
EPA Review
of Draft WP

11
0

02MAR07A 23JUL07A

       680
Prepare Final
WP Vol. #1

10
0

17SEP07A17OCT07A

       690
MP Review
Final WP Vol.

4
0

18OCT07A24OCT07A

       700
Prepare Final
WP Vol. #1

11
0

24OCT07A09NOV07A

       710
EPA Review
Final WP Vol.

16
0

09NOV07A28FEB08A

       720
Prepare Draft
Work Plan

40
0

08JAN07A 06MAR07A

       730
MP/PRP
Reviw Draft

5
0

07MAR07A09MAR07A

       740
Finalize Draft
WP  Vol #2

10
0

12MAR07A23MAR07A

       750
EPA Review
of Draft WP

10
0

26MAR07A 23JUL07A

       760
Prepare Final
WP  Vol #2

4
0

17SEP07A12OCT07A

       770
Malcom
Pirnie Review

5
0

15OCT07A31OCT07A

       780
Prepare Final
WP  Vol #2

6
0

01NOV07A09NOV07A

       790
EPA Review
Final WP  Vol

16
0

09NOV07A28FEB08A

       800
Receive
Notice To

0
0

06JUN08A

       810
Mobilization
Procurements

16
0

06JUN08A 15JUL08A

       840 70
Post-
Monitoring

0
0

01SEP08

       850
EPA
Conditional

1
0

28FEB08A

       860
Final
Approval of

1
0

29MAY08A29MAY08A

       870
Sheetpile
Sub Mobilize

1
0

14JUL08A 18JUL08A

       880 -1
Drive Zone 3
Sheet Pile

9
7

01AUG08A 14AUG08

       890 -1
Drive Zone 2
Sheet Pile

16
16

15AUG08 05SEP08

       900 -1
Drive Zone 1
Sheet Pile

10
10

08SEP08 19SEP08

       910 -1
Install Zone 3
Wale

6
6

10SEP08 17SEP08

       920 -1
Install Zone 2
Wale

9
9

17SEP08 29SEP08

       930 -1
Install Zone 1
Wale

6
6

29SEP08 06OCT08

       940 44
Sheet Pile
Wall

0
0

06OCT08

       990 6
Subaqueous
Cap Sub

6
6

01SEP08 08SEP08

      1000 24
Construct
Mattresses

51
51

25AUG08 03NOV08

      1010 62
Load/ Truck
Mattresses to

2
2

09SEP08 10SEP08

      1020 6
Install
Turbidity

3
3

09SEP08 11SEP08

      1030 6
Place
Mattresses/

20
20

12SEP08 09OCT08

      1040 6
Place
Mattresses/

20
20

10OCT08 06NOV08

      1050 6
Place
Mattresses/

15
15

07NOV08 27NOV08
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       480 19
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Monitoring

6
6

03NOV08 10NOV08

       490 -1
Set
Subgrade

4
4

16OCT08 21OCT08

       500 -1
Break / Size
Concrete

4
4

02OCT08 07OCT08

       510 19
Install New
Monitor Wells

4
4

16OCT08 21OCT08

       520 19
Install
Non-Woven

15
15

21OCT08 10NOV08

       530 19
Install Two
Foot Soil Cap

15
15

21OCT08 10NOV08

       540 -1
Power Wash
Bldg. #7

4
4

25SEP08 30SEP08

       550 -1
Sealing of
Bldg.#7

8
8

02OCT08 13OCT08

       560 19
Remove and
Dispose

4
4

05NOV08 10NOV08

       570 5
Install New
Chain Link

17
17

06NOV08 28NOV08

       580 0
Demo Soil
Handling

4
4

29OCT08 03NOV08

       590 -1
Demobe H2o
Treatment

2
2

29OCT08 30OCT08

       600 6
Seeding and
Mulching

7
7

19NOV08 27NOV08

       610 -1
Final Survey
for As-builts

2
2

19NOV08 20NOV08

       620 -1
Demobe
Temporary

4
4

03DEC08 08DEC08

       820 0
Pre-Final
Inspection

1
1

05NOV08 05NOV08

       830 0
Final
Inspection

1
1

05DEC08 05DEC08

       950 5
Install Anchor
Tiebacks

7
7

03NOV08 11NOV08

       960 5
Pour
Concrete

7
7

11NOV08 19NOV08

       970 5
Backfill
Deadmen/

3
3

19NOV08 21NOV08

       980 10
Sheet Pile
Wall

0
0

21NOV08

      1060 6
Supaqueous
Cap Work

0
0

27NOV08
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